

**QUARTERLY PROGRESS-TO-DATE REPORT**  
**FOR**  
**ALTACOLORADO METROPOLITAN DISTRICT NO. 1**

**DATED: OCTOBER 1, 2024**

Pursuant to HB24-1454, § 24-85-103(2.5), C.R.S., and 8 CCR 1501-11 Governor’s Office of Information Technology Rules Establishing Technology Accessibility Standards (the “**Rules**”), AltaColorado Metropolitan District No. 1 (the “**District**”) is required to provide a progress-to-date report that demonstrates concrete and specific efforts toward compliance.

For the quarter beginning October 1, 2024 the District makes the following report:

**1. Accessibility Scan of Digital Services and Content.**

The District has conducted periodic reviews of the front facing pages for accessibility and is keeping quarterly scans on file. (**Exhibit A**)

**2. Progress on Remediation of Digital Content.**

All the documents that will not be replaced in the next 3 months have been remediated for a cost of \$217.

**3. Goal to Reach Full Compliance Under the Rules.**

The District has a plan in place with a goal to have all digital content remediated by July 1, 2025.

## **EXHIBIT A**

### **Accessibility Scan of Digital Services and Content**

[https://googlechrome.github.io/lighthouse/viewer/?psiurl=https%3A%2F%2Fcolorado-communities.org%2Faltacolorado-metro-dist&strategy=desktop&category=accessibility&locale=en-US&utm\\_source=lh-chrome-ext](https://googlechrome.github.io/lighthouse/viewer/?psiurl=https%3A%2F%2Fcolorado-communities.org%2Faltacolorado-metro-dist&strategy=desktop&category=accessibility&locale=en-US&utm_source=lh-chrome-ext)